

Functional & Supportive Plans		
Public Safety - Police (update)		
Public Safety – Fire (update)		
PARCC Plan (Started in Phase 1)		

* Community Engagement opportunities

Final outcomes from the work outlined in the above table will be brought forward for public hearings, Planning Commission and Council approval in three packages. The packages are broken down as follows:

- **Phase 2 - Package A | Public Hearings & Adoption July 2023-January 2024**
 - Land Use Element; Parks, Art, Recreation, Culture and Conservation (PARCC) Element
 - PARCC Functional Plan

- **Phase 2 - Package B | Public Hearings & Adoption October 2023 to March 2024**
 - Capital Facilities Element
 - Updates to Public Safety Master Plan; Utilities Strategic Plan

- **Phase 2 - Package C | Public Hearings & Adoption January 2024 to May 2024**
 - Natural Environment Element; Community Character & Preservation Element; Goals, Vision, and Framework Policies; Human Services Element; Shoreline Master Program; Annexation and Regional Planning; Visioning, Implementation, Glossary

Project Timeline Updates

The project timeline provided is the proposed tentative schedule for completion. The actual timing of different elements may vary (due to additional community input opportunities scheduled, etc.). Information about the timeline events, activities, and adoption will be posted and updated online at <https://www.redmond.gov/1424/Timeline-Phasing>.