

**Attachment 7-CRS Activity 510
Annual Progress Report on Implementation of Credited Plan**

Which Plan is this for (use separate templates for each credited Plan):

- Floodplain Management Plan (Hazard Mitigation Plan)**
- Repetitive Loss Area Analysis**
- Floodplain Species Plan**
- Substantial Damage Plan**

Name of Community: City of Redmond, WA

Date this Annual Progress Report was prepared (not the date of adoption of the credited Plan): 09/09/2022

Name of Plan: King County Regional Hazard Mitigation Plan, Redmond Annex

Date of Adoption of Plan: September 4, 2020

5 Year CRS Expiration Date: April 30, 2025

1. How can a copy of the credited Plan be obtained:

The King County Regional Hazards Mitigation Plan can be obtained online at:

<https://kingcounty.gov/~media/depts/emergency-management/documents/plans/hazard-mitigation/kcrhmp-draft-20200721.ashx?la=en>

On August 4, 2020, the Redmond City Council Adopted the Updated Redmond Annex to the King County 2020 Hazard Mitigation Plan. This document details the hazard mitigation activities designed specifically to address conditions within the City of Redmond.

https://kingcounty.gov/~media/depts/emergency-management/documents/plans/hazard-mitigation/city_spd_annexs/RedmondAnnex.ashx?la=en

2. Describe how **this annual progress report** (not the credited Plan) was prepared and how it was submitted to the governing body, released to the media, and made available to the public:

This report was drafted by the City's CRS Coordinator with review and assistance from the Emergency Management Programs Coordinator.

The City Emergency Manager updates City Council, the City's Chief Operating Officer, and Public Safety Committee periodically through out the past year.

This annual progress report is posted on the City's FEMA flood insurance webpage.

3. Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year:

The *Redmond Annex* within the *2020 King County Regional Hazards Mitigation Plan* contains the following actions:

Action	Timeline	Status
Seismic Retrofit of Fire Station 16	2020-2023	Retrofits are currently underway.
Resilient Transportation Networks	2021-2025	The City continues to work with regional partners (Kirkland, Renton, Seattle, Sound Transit). Regional Light Rail stations continue to be built at four locations in Redmond with the Overlake scheduled to open in 2023 and the in Downtown station in 2024.
Seismic Retrofits of Critical Bridges	2020-2024	The City completed retrofits for the 148 th bridge in 2018. The City has not yet taken further action.
Community Outreach Program	On-going	The City continues to conduct the Redmond Ready and Community Emergency Response Team. "Flood Ready" pamphlets and other materials are distributed by the CERT members at emergency preparedness events and Citywide large-scale community events such as "Redmond Lights" and "Redmond Derby Days" (Citywide celebratory events).

4. Discuss why any objectives were not reached or why implementation is behind schedule:

Implementation of the seismic retrofits to critical bridges is behind schedule due to staff changes in the Transportation Operations Division and with the City's Emergency Response Manager Position.

5. What are the recommendations for new projects or revised recommendations?

Minor editing amendments to the Redmond Annex are needed to update information regarding staffing responsibilities as numerous individuals identified as points of contact in the *Redmond Annex* have left the City.