AM NO. 10-183 (C.7)

MEMO TO: City Council

FROM: John Marchione, Mayor

DATE: September 7, 2010

SUBJECT: **ACCEPTANCE OF CONSTRUCTION, 2010 STREET RESURFACING, PROJECT NO. 101451**

I. RECOMMENDED ACTION:

Approve the final contract amount with Watson Asphalt Paving Co. of Redmond, Washington, for the base bid amount of $688,361.00, plus change orders and bid item increases and decreases, which resulted in a final contract amount of $667,637.19, and accept construction of the 2010 Street Resurfacing, Project No. 101451, as of September 7, 2010.

II. DEPARTMENT CONTACT PERSONS:

Bill Campbell, Director of Public Works	425-556-2733
Ron Grant, Assistant Public Works Director/City Engineer	425-556-2742
John Mork, Project Engineer	425-556-2713

III. DESCRIPTION:

The 2010 Street Resurfacing project was developed for the City's continuing pavement management program.

The attached vicinity map shows street locations of the 2010 Street Resurfacing project.

City Council at its regular meeting on June 1, 2010, awarded the construction contract to Watson Asphalt Paving Co. Inc. of Redmond, Washington. Work began June 8, 2010, and was completed July 16, 2010.

There were no contractor claims filed against the City, and no liquidated damages were assessed against the contractor. All contract work was completed in accordance with the plans and specifications approved by the City Engineer. The recommended action approves the final amount and constitutes final acceptance of the work under the contract.

IV. IMPACT:

A. Service/Delivery: This project has helped to preserve and maintain Redmond's street system. The work performed this year rehabilitated approximately two miles of arterial streets.

B. Fiscal:

Design (City Staff)	$ 30,810
Construction Contract (Watson Asphalt Paving Co.)	667,637
City Administration (Construction)	16,000
Miscellaneous	973
Subtotal	$715,420

Funding:

Transportation CIP	$715,420

V. ALTERNATIVES:

None.

VI. TIME CONSTRAINTS:

Following project acceptance, in accordance with RCW 60.28, the contract retainage will be released upon receipt of clearances from the Department of Revenue and Labor and Industries and a mandatory 45-day waiting period for filing of claims and liens.

VII. LIST OF ATTACHMENTS:

A. Vicinity Map

/s/ 8/16/10
William J. Campbell, Director of Public Works Date

Approved for Council Agenda /s/ 8/20/10
John Marchione, Mayor Date

VICINITY MAP-2010 STREET RESURFACING

ATTACHMENT A