
CityofRedmond 
W A ' 

AM No. 12-031 (C7) 

MEMO TO: City Counci l 

FROM: John Marchione, Mayor 

DATE: February 21. 2012 

SUBJECT: APPROVAL OF SUPPLEMENTAL CONSULTANT AGREEMENT 
NO. 1 FOR ENGINEERING DESIGN SERVICES, REDMOND 
CENTRAL CONNECTOR PHASE 1, PRO.JECT NO. 20021142 

I. RECOMMENDED ACTION: 

Approve Supplemental Consultant Agreement No. I with Berger Partnership fo r design 
services lor Phase I of the Redmond Central Connector. Project No. 20021 142, in an 
amount not to exceed $143,500 including contingencies, and authori ze the Mayor to sign 
the Agreement. 

H. DEPARTMENT CONTACTS: 

Craig Larsen, Parks and Recreation Director 
Bill Campbell , Director of Public Works 
Carolyn Hope, Senior Park Planner 
Mike I lalcy. Senior Project Manager 

HI. DESCRIPTION: 

425-556-23 I 0 
425-556-2733 
425-556-2313 
425-556-2843 

In June 2010, the City purchased tour miles of iormer 8 SF Railroad right-of-way in 
Redmond and immediately began planning for the development of the corridor for city 
and regional projects such as a stormwater trunk line, a regional trail and linear park, 
north-south transportation connections, and future light rai l. In June 2011 , the City 
adopted the Redmond Central Connector Master Plan for the corridor, which identified a 
phased approach to building the regional trai l and linear park. The design of Phase 1 of 
the Redmond Central Connector is currently underway. 

During design development the project team identified a need for an interim parking lot 
west or Leary Way and south of the BNSf railroad right-of-way. Staff recommends 
developing thl! interim parking lot design in conjunction wi th the trai l design to allow for 
construction ofboth fac ilities in summer2012. 

The Berger Partnership team is under contract to design the Redmond Central Connector 
trail and has provided a scope and f'ec to design and pennit the interim parking Jot. This 
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Supplemental Agreement addresses coordination of the interim parking lot design with 
the Redmond Central Connector trail, and will allow for the parking lot to be constructed 
in coordination with the trail construction. In addition, this agreement addresses other out 
of scope items associated with the Sound Transit easement definition and future trail 
improvements to the north. 

IV. IMPACT: 

A. Service Deliverv: This project will provide the tirst phase of design for the Redmond 
Central Connector trail in downtown Redmond, between the Sammamish River and Bear 
Creek along with an auxiliary parking lot for trail users and downtown business. 

B. Fiscal: 

Estimated Project Costs 
Design 
Consultant Agreement (Preliminary and Final Trail Design) 
City Administration 
Subtotal of Approved Budget as of'.June 21, 2011 
Proposed Supplement No. I (Leary Way Parking Lot Design) 
Total Proposed Design Phase Costs 

Project Funding 
Parks CIP 
State Department of Commerce Grant 
Federal Transportation Enhancement Grant 
Business Tax Transportation Improvements (BTTI) 
Total Funding 

V. ALTERNATIVES: 

$ 843,737 
90.000 

933.737 
143 500 

$1,077,237 

$ 410,632 
200,000 
353,850 
112 755 

$1,077,237 

The City Council could choose not to approve the Supplemental Agreement No. I; 
however, this would delay the parking lot design and construction. 

VI. TIME CONSTRAINTS: 

Complete Final Design 
Advertise for Bids 
Construction Period 

May 2012 
June 2012 

Summer 2012- Spring 2013 
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The final design is projected to be complete in May 2012, with construction beginning in 
summer 2012, and complete by the end of2012 or early 20 13, which is desired to meet 
grant requirements and in order to celebrate the trail grand opening as part of the 
Redmond Centennial. 

VII. LIST OF ATTACHMENTS: 

A. Vicinity Map 
B. Supplemental Consultant Agreement No.1 
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Vicinity Map 
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Redmond Central Connector 
Project No. 20021142 

SUPPLEMENTAL AGREEMENT NO. I 

This SUPPLEMENTAL AGREEMENT, made and entered into this __ day of , 2012, 
between the City of Redmond, Washington, hereinafter called the CITY, and The Berger Partnership 
P.S., hereinafter called the CONSULTANT, amends an earlier Agreement (AGREEMENT) dated June 
30,2011. 

WHEREAS the CITY desires to supplement the original AGREEMENT; 

NOW THEREFORE, it is mutually agreed that the terms, stipulations, and conditions of the original 
AGREEMENT shall be binding upon the parties hereto except insofar as amended by this 
SUPPLEMENTAL AGREEMENT as follows: 

I 

Section II, SCOPE OF WORK, is amended by the additional tasks summarized in Exhibit A-1 attached 
hereto. 

II 

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the completion date 
for all work to read December 31, 2012. 

III 

Section V, PAYMENT, shall be amended to compensate the CONSULTANT for the work described in 
Exhibit A-1. 

A breakdown of the CONSULTANT'S cost proposal is attached hereto as Exhibit B-1. By this reference 
the exhibit is made a part of this SUPPLEMENTAL AGREEMENT. 

Summarized below are the costs as listed in the original AGREEMENT and as modified by this 
SUPPLEMENTAL AGREEMENT. 

SummarY 

Description Original Supplement Supplement Total 

Agreement No.1 No. 

Labor Cost $747,142 $127,755 $874,897 

Rei mbursables $16,870 $2,700 $19,570 

Total $764,012 $130,455 $894,467 

Contingency $79,725 $13,045 $92,770 

Grand Total $843,737 $143,500 $987,237 
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EXECUTION 

IN WITNESS WHEREOF, the parties have executed this SUPPLEMENTAL AGREEMENT by having 
their representatives affix their signatures below. 

Berger Partnership, P.S. 

By ________________________ __ 

Guy Michealsen 

Principal 

CITY OF REDMOND 

By ____________________________ ___ 

John Marchione, Mayor 

Attested: 

By--:-:--------------
City Clerk 

A pprovcd as to Form: 

By~----------------------------
City Attomcy 



Exhibit A-1 

City of Redmond 
Central Connector Design Project 

Additional Scope of Work-Leary Way Parking Lot 

Berger Partnership, P.S. 

January 26, 2012 

A. I'RO.JECT DESCRIPTION I BACKGROUND 

The scope of work is provided to include the Final Design ol'the temporary long-term Leary Way Parking 
lot. This 'Nork includes design, planting, irrigation, site entitlement, storm drainage design, lighting 
analysis and design, traffic analysis from parking lot onto Bear Creek Parkway, utility coordination with 
PSE, and site utility upgrades and design to the Bid Document level. 

B. General Assumptions 

In addition to the existing scope of work under contract, the following assumptions are made to provide 
further direction to this added scope of the design: 

Design Standards and Guidelines 
Temporary Use Permit (Based on 2008 Addendum) 
Site Plan Entitlement Application 
Shoreline Master Program 
City of Redmond Parking and Landscape Standards 

Parking Lot Design 
The scope of work assumes Parking Lot design shall include, but is not limited to: 

CJ Layout of stalls, ingress, egress, and pedestrian access points. 
o Adjacent landscaping, irrigation, and parking lot illumination. 
o Surface material design and detailing. 
o Parking meter system I documentation will not be included in this scope of work. 
o Site Entitlement I Permitting as necessary to complete the project. 
o Traffic analysis for adjacent roadways. 
o Integration of base scope artist program. 

City Review 
o The process for design, specifications, and estimates witt follow the base project scope starting 

from 30% documentation and includes: 60%, 90% and Bid PS&E submittals 
o Site Entitlement Plans - These plans will be developed in parallel with the construction 

documentation submittals and as part of the Shoreline Permit for the base project. As part of the 
permitting process, additional information or plans sets (up to 2 maximum revisions for 
permitting) will be provided as necessary for permit application of the parking lot and adjacent 
landscape. 

Limits of Improvements 
o Improvements of this proposal are limited to the southern block of the "Station Area" shown in 

the master plan, bounded by Leary Way, Bear Creek Parkway, and 161" Street. Project limits 
extend from ST Easement area to back of curb on adjacent roadways. 

Central Connector Design Project 
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Property Needs 
o No property acquisition will be required as part of this scope of work. The project will be 

designed within the existing public right-of-way with no additional right-of-way or easements 
required. 

o City will coordinate and acquire all required easements for the project. 

Structural Engineering 

o No structural engineering is part of this additional scope of work 

Geotechnical Engineering 

o No geotechnical engineering is part of this additional scope of work 

Signage 

o This scope of work includes identifying and locating City standard signagc. The scope of work 
does not include the design or layout of altemative signagc. 

Construction Services 
o Construction Services are not included in this agreement, but may be scoped under a future 

supplemental agreement. 

Reimbursable Expenses: 

o Reimbursable expenses are provided on a per-task basis. Reimbursable expenses include 
printing, reprographic expenses, CAD plots, travel costs, Subconsultant 13&0 taxes and other 
reimbursable expenses. 

C. Scope of Work 

Task 16: Leary Way Parking Lot: 

16.1 Preliminary Design- 10% Layout 

Task 16.1 Deliverables 
:J /I}% Plan Sci - Complel<!d 

16.2 30% Design Development 

Task /6.2 Deliverables 
r:J 30% llfuus- include grading, drainage!. !ayow. landscape. Irc.'!{/ic.flow, cusl eslimate. 

parking meter stur!v (kiosk). -Completed 

16.3 60'% Design Development 
The Consultant shall prepare 60% complete design for the Leary Way Parking lot. It is 
anticipated that additional sheets will be added for Leary Way Parking lot as shown below: 

Task 16.3 Deliverables: 
o 30% Comment Response (Spreadsheet I 2 Meetings with City) 
o Prepare additiona/60% plans (5)-llx/7 copies 

• Landscape Plan I Materials Plan (I "~20' I I sheet) 

Central Connector Design Project 
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• Landscape Details (I "=20' I I sheet) 
• Planting Plan (1"=20' I I sheet) 
• Irrigation Plan (I "=20' I I sheet) 
• Grading, Drainage, and Utility Plan Sheet and Details (I "=20' I I sheet) 

• Illumination Plan, Signage Plan and Details (I "=20' I I Sheet) 

16.4 90'){, Plan Documentation 
The Consultant shall prepare 90% plans for review and approval by the City. It is anticipated 
that additional sheets will be added for Lea•y Way Parking lot as shown below: 

Task 16.4 Deliverahles: 
o 60% Comment Response (Spreadsheet I 2 Meetings with City) 
o Prepare additional 90% plans (5)- I 1x I 7 copies 

• Landscape Plan I Materials Plan (I "=20' I I sheet) 
• Landscape Details (I "=20' I I sheet) 
• Planting Plan (1"=20' I I sheet) 
• Irrigation Plan (I "=20' I I sheet) 
• Grading, Drainage, and Utility Plan Sheet and Details (I "=20' I I sheet) 
• Illumination Plan, Signage Plan and Details (I "=20' I I Sheet) 

16.5 Bid Documentation 
The Consultant shall incorporate 90% comments and prepare Bid Document Plans for 
advertisement for bids. 

Task 16.5 De/iverables: 
o 90% Comment Response (Spreadsheet I 2 Meetings with City) 
o Prepare additional Bid Document plans (5) -llx17 copies. (2)- 22x34 copies. (10) 

.specifications, cost estimate and upload to BXJYA.com 

16.6 Cost Estimation 
The Consultant will calculate quantities and prepare construction cost estimates in support of 
the 60%, 90% and Bid Documents. 

Task 16.6 Deliverahles: 
o Engineer's Estimate for 60%. 90%, Bid plans 

16.7 Specifications 
The Consultant will prepare 60% (outline), 90% and Bid Document specifications for review 
and approval by the City. Specilications will be based on 2012 WSDOT Standard 
Specilications, using contract boilerplate and general specifications provided by the City. 

Task 16. 7 Deliverables: 
o Specifications for 60%(0utline), 90%, Bid plans 

16.8 Stormwater Report 
Supplement Draft and Final Project Specilic Drainage Report as described in Task 9 base 
scope of work. At this time, no additional Geotechnical exploration will be conducted at the 
site for storm water design and installation purposes. The storm water report for this site will 
compile past reports and borings to determine storm water needs. 

Central Connector Design Project 
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Task 16.8 Deliverahles 
CJ Supplememct! Draft and Final Project Specific Drainage Report 

16.9 Traffic Analysis 
Provide traffic analysis of impacts of Lemy Way parking lot onto Bear Creek Parkway and 
Leary Way. Intersection design, signalization, or warrant analyses are not included in this 
contract. 

Task 16.9 Deliverables 
CJ Traffic Analysis Memo 

16.10 Utility Coordination 
Utility Coordination with PSE: Coordination shall include obtaining copies of available 
utility maps and discussions of the need for relocations, adjustments, and upgrades of 
existing utilities and installation of new facilities. The Consultant shall prepare minutes of all 
meetings with PSE documenting decisions. 

Task 16.10 Deliverables: 
o /vfeeting minutes 

16.11 Arborist Survey I Report 
Arborist report, amendment to base scope including tree invent01y, tagging and evaluation 
for existing trees within Leary Way Parking Lot scope. 

Task 16.11 Deliverahles: 
o Amended Arborist report including tree inventory, tagging and evaluation 
o Tree Preservation Plan for Site Entitlement process. 

16.12 Artist Integration 
Our team will continue the integration of artwork into the area of scope for the parking lot 
and adjacent landscape with the selected artist for the Redmond Central Corridor project. 
Additional coordination with the m1ist will be included in the additional scope of work. 

Task 16.12 De/iverables: 
o Provided in plan documentation 

16.13 Environmental Permitting 
Additional shoreline and environmental permitting will be completed under Task 14.1 of the 
base contract. 

Task 16.13 Deliverables: 
o Shoreline Permit (incorporate imo Redmond Cemral Connector Shoreline Permit) 
o SEPA Application I Checklist (if required separately for Parking Lot Temporary Use Permit) 

16.14 Site Permitting I Site Entitlement 
Coordination and development of plans for use by City Staff in acquiring Temporary Use 
Permit and Site Entitlement for the Parking Lot. 

Task /6.14 Deliverables: 

Central Connector Design Project 
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o Temporary Use Permit 
• Complete application and checklist for submittal 
• Attend 3 meetings with City Staff 

• Pre-application 
• Review Additional Infonnation 
• Intake Meeting 

• Vicinity Map 
• Site Plan 
• Lighting Plan I Details 
• Signage Plan I Details 
• SEPA Documentation (under task 16.13) 

o Site Entitlement Application 
• Tree Preservation Plan (under task 16. I I) 
• Tree Health Assessment (under task I 6.11) 

• Landscape and Lighting Plans meeting application requirements 

16.15 Management I coordination I administration 
Additional project management, coordination and administration will be performed per the 
base contract scope of work. 

16.16 Provide additional base map and DTM for the Leary Way Temporary Long-Term 
Parking Lot. 
Survey limits include south ofi3NSF ROW, cast of I61,Avenue NE to Leary Way and north 
of Bear Creek Parkway. Field review base map for accuracy. 

Task 16.16 Deliverahles: 
o Additional Base Map 
o Additional D7i\1 

Task 17: Base Contract- Out of Scope Work: 

This scope 6f work also includes additional traffic analysis for the intersections of Leary Way and NE 
76th Street and I 66th Avenue NE and NE 76th Street, to provide Traffic Operations documentation and 
cost comparisons of signalized intersection options versus rectangular rapid flash beacons (RRFB) at the 
above intersection as described herein. 

This scope also includes coordination efforts for the Sound Transit and King County Easements. 
Coordination with Center Pointe Development on design development concepts! wayfinding coordination 
with City Staff, and grant assistance with the North Redmond Central Trail. 

17.1 Additional Project Coordination I Mapping 
This task covers the additional scope requested by the City for coordination and development 
beyond the base scope of work with various entities and adjacent land owners. These 
include, but are not limited to the Sound Transit Easement mapping, Center Pointe 
Development site, City of Redmond wayfinding, and North Redmond Central Corridor grant 
coordination. 

Task 17.1 Deliverahles: 
o Varies per request I coordination effort 
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D. DELIVERABLES 

Dcliverables prepared by the Consultant are identified at the end of each task in the scope of work. 

E. CITY OF REDMOND PROVIDED ITE~IS: 

The City of Redmond will provide/prepare the following, if available: 
o Any appropriate completed studies and reports 
o Submittal reviews, comments, and approvals (I set of comments per submittal) 
o Sewer as-builts, including side sewer locations or video of the sewer indicating the location of side 

sewers. 
o Water as-builts, including the location of side services 
o Storm water as-builts 
o Street as-builts 
o Specifications contract & general special provisions samples. 
o Meeting room arrangements 
o Title reports 
o Permit fees 
o Arrangements for Value Engineering Study, if required. 
o Information on property leases within the project area 
o All required reproduction necessary for permit/applications including but not limited to; Shoreline 

Permit, Temporary Use Permit, and Site Entitlement process. 

Central Connector Design Project 
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Re:lmond Central Connoctor 
Project No. 20021142. 

EXHIUJT B-1 

CONSULT ANT FEE DETERMINATION 

PROJECT: Redmond Central Connector 

NEGOTIATED HOURLY RATES: 

Classification 
Principal 
Project Manager 
LA Staff 
Administratioin 

REIMBURSABLES: 

Hours 
61 
405 
116 
16 

X 

"mileage, reproduclion. ulilily locales, /raffle con/rol" 

SUBCONSULTANT COSTS (sec C-1) 

TOTAL 

CONTINGENCIES: 

GRAND TOTAL: 

Rate 
$170 
$125 
$90 
$55 

= 

TOTAL=$ 72.565.00 

Cost 
$10,370 
$50,625 
$10,440 
$880 

= $ 600.00 '--""'-''-'-""--

= $ 57 290.00 

= $130.455.00 

= $ 13.045.00 

= $143.500,00 
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Re:lmond Centra Connector 
Proj oct No. 20021142 

EXHIBIT C-1 

SUBCONTRACTED WORK 

The CITY permits subcontracts for the following portions of the work of the AGREEMENT: 

SUBCONTRACTOR WORK DESCRIPTION AMOUNT 

KPG Inc. Civil Engineering, Traffic, Survey $51,620.00 
(See Attached C-3 for Details) 

GeoEngincers Environmental Documentation $5.000.00 

Tree Solutions Arborist $670.00 

TOTAL $57.290.00 




