

ATTACHMENT 8. Key Milestone Schedule Table (updated 9/1/2011)

Milestones	Date	Description
Planning Commission briefing	July 28, 2010	Inform and brief about the TMP update
Council study session	September 21, 2010	Present the accomplishments of the current TMP and expected outcomes of the TMP update
Council - Consultant Agreement approval memo	October 5, 2010	Consultant Agreement approval
Planning Commission briefing	October 13, 2010	Status update
First stakeholder workshop	November 2, 2010	Seek comments on sustainable transportation for Redmond
First community event	November 3, 2010	Converse about sustainability for Redmond
Planning and Public Works Committee briefing	April 19, 2011	Brief the internal process for developing TMP Principles
Planning Commission briefing	April 27, 2011	Review proposed TMP Principles
Council study session	May 10, 2011	
Milestones	Date	Description
Second stakeholder workshop and community event	July 2011	Needs, issues, and potential solutions
Planning Commission briefing	August 24, 2011	Public outreach summary
Council staff report	September 20, 2011	
Council Study Session	October 11, 2011	TFP Criteria and development process
Planning Commission briefing	October 12, 2011	
Third stakeholder workshop and community event	November 2011	Review draft TFP
Planning Commission briefing	December 2011	
Council study session(s)	December 2011 ~ January 2012	
Planning Commission study sessions and public hearings	February ~ March, 2012	The formal adoption process for the updated TMP: review the TMP and environment document
Council study sessions	March ~ April, 2012	
Council adoption	April ~ May, 2012	Adoption of the updated TMP