


Phasing Plan



ESTIMATED PHASE TIMING:

BASED ON ASSUMED MPD / DA APPROVAL END OF 2022

PHASE	BUILDING(S)	START	COMPLETED
PHASE 1 A		2024	2027
PHASE 2			
	B	2024	2028
	C	2024	2028
PHASE 3			
MF	D	2028	2032
OFC	D	2028	2032

AFFORDABLE / INCENTIVE TIMING BY PHASE:

AFFORDABLE	REQUIRED (10%) TO BE COMPLETED WITH EACH PHASE
INCENTIVES	DECARBONIZATION REQUIREMENTS TO BE COMPLETED WITH EACH PHASE

PHASING PLAN

1 : 1320